

Central Region Silviculture & Roads Programs Calendar

Last update: March 2014

July 1	Budget allotments to Regions and Areas for new Fiscal Year
August 1	Region x Area Work & Spending Plan - Revised for Funding to Statewide Program Coordinator
August 10	Area Bareroot seedling Order in SRM/to Region
August 15	Region x Area Bareroot Seedling order to Nursery and to State Program Coordinator
August 30	Region - Area Team meeting /Field Tour
September 1	Area Oak Wilt project proposals to Region
September 25	Area Bare root Seedling Order in SRM/to Region
October 1	Region x Area Bare root Seedling Order to Nursery and to Statewide Program Coordinator Annual Accomplishments Report to Statewide Program Coordinator
October 15	Area winter Site Preparation, TSI and SI Project Proposals to Region Nursery Tour/ Stock Inspection
October 30	Region Winter Site Preparation, TSI and SI Specifications to Business Office
November 1	Area Regeneration Standards Report/narrative to Region
December 1	Regeneration Standards Report/narrative to Statewide Program Coordinator Area Ground Pesticide Project Proposals and Pesticide use approval forms to Region
December	Team Meeting
January 1	Aerial Seeding Project Proposals for White Spruce and White Pine to Region Area x Region Final Bare root Seedling Order in SRM/to Region Area Annual Pesticide Application Summary Form NA-00080-01 and
January 1	Region winter site preparation contract to business office. Bid opening no later than January 21.
January 10	Aerial Seeding Order for White Spruce and White Pine in SRM
January 10	Area updated Bareroot & Container seedling order in SRM or to Region
January 15	Aerial Seeding Project Proposals for White Pine and White Spruce to State Program Coordinator Nursery Final Bareroot Seedling Order to Nursery and State Program Coordinator Area Annual Pesticide Application Summary Form NA-00080-01 and Area Annual Pesticide Application Report form NA-00081-02 to State Program Coordinator

- February 1 Planting Project Proposals, Bid specs to Region (to Region planting contracts)
- February 15 Aerial Seeding Project proposals for all species except White Pine and White Spruce
And Shape files for all Aerial Seeding Project Proposals to Statewide Program Coordinator
- February 1 *Additional Bareroot Seedling Order for all species not ordered in January
(Request shall be made directly to Nursery Program and cc region)*
- February 20 Planting bid to business office. Bid opening no later than March 15
Disk trenching and ground Herbicide project to Region. Bid open April 1.
- February 25 *Region Seed Order for all species for direct seeding not ordered in January
to Region and State Program Coordinator*
- March 1 Stand Exam List from Area TS staff to Area ECS Staff
- March 7 Region disk trenching and ground herbicide bid information to business office.
Bid opening no later than April 1
- March Team Meeting
- April 1 Aerial Herbicide Project Proposals to State program Coordinator
Area Initial Work & Spending plan to Region
- April 15 Aerial Herbicide Project proposals – Shape files to Statewide Program Coordinator
- May 10 Region x Area Initial Work & Spending Plan to Statewide Program Coordinator
- May 15 Aerial Herbicide Project Proposals - Shape files to Statewide Program Coordinator
- Area Bud Capping/repellent application project proposal to Region
Area hardwood marking project proposal for Fall projects to Region
Roads & Development Work and Spending plans in SRM
- May 20 Area TSI project proposals for next fiscal year projects to Region
- June 1 Development & Roads Work & spending Plan to State Program Coordinators
Region Bud Capping/repellent application and Hardwood Marking bid specs to Business Office
- June 15 Region TSI contract to business office
Area summer site prep (raking) proposals to Region
- June 15 Post Planting Meeting with Nursery Program

Note:

1/- If you decide/chose to have your project included in another region/area bid solicitation package, adjust your project proposal due date to that region/area calendar.

*2/- **Silvicultural Prescription Worksheet** are sent electronically to region Silviculturist once reviewed by area TS and silviculture program leaders.*