

Timeline: Chengwatana, Nemadji, General Andrews, St. Croix State Forests

| What? | When? |
|---|--|
| Review existing trail systems and identify potential changes. | Fall 2011 |
| GIS data and draft maps developed | January 2012 |
| Public scoping meeting | February 16, 2012 |
| Public comments from scoping meeting due | March 19, 2012 |
| Develop proposal for designation changes | April – November 2012 |
| State Register notice & published newspaper notices* | March 2013 |
| Public meeting (60 days after notice)* | May 22, 2013 |
| Public comments due | June 24, 2013 |
| Revise proposed designation changes | June-July 2013 |
| Environmental review per Minn. Rules Ch 4410 | If required, add 3-12 months |
| Develop final recommendations | 30 days after EAW/EIS completed |
| Commissioner's Order published in State Register* | 45 days after environmental review completed |
| <i>*Step required by Minn. Stat. Sec. 89.19 and Sec. 84.926</i> | |