

Estimated FEMA Map Modernization Status in Minnesota - by County



10/11/2021

Note: Dates shown as Month-Year are estimates; Dates shown as MM/DD/YY are actual date

County	Status	Preliminary Map	Open House	90-day starts	90-day ends	LFD*	Effective map date**
AITKIN	Co Modernization						NA
ANOKA	Effective	9/30/2011; rev 7/16/13	12/15/11	2/21/14	5/21/14	6/16/15	12/16/15
BECKER	No Map						NA
BELTRAMI	No Map						NA
BENTON	Effective	9/29/09	12/8/09	5/18/10	8/16/10	2/16/11	8/16/11
BIG STONE	Effective	10/01/04	2/16/05	6/21/05	9/21/05	10/17/05	4/17/06
BLUE EARTH	90-day started	12/9/09; rev 4/20/11; 9/12/18; 8/28/20 (3 panels)	6/1/11; 11/7/18; 1/5/21; 6/10/21	9/21/11; 7/29/21	12/20/11; 10/26/21	<b>May-22</b>	<b>2022</b>
BROWN	Effective	6/15/06	8/9/06	1/4/08	4/4/08	3/25/09	9/25/09
CARLTON	Open House	5/28/2021	8/19/21; 9/23/21	<b>2021</b>	<b>2022</b>		NA
CARVER	Effective	9/30/11; rev 9/14/15 & 1/31/18	3/8/2012; 7/19/2016	12/29/16	3/29/17	6/21/18	12/21/18
CASS	No Map						NA
CHIPPEWA	Map Production	??	??	??	??	??	??
CHISAGO	Effective	2/19/10	5/12/10	11/11/10	2/10/11	10/17/11	4/17/12
CLAY	Effective	2/13/09	6/3/09	1/4/10	4/4/10	10/17/11	4/17/12
CLEARWATER	No Map						NA
COOK	No Map						NA
COTTONWOOD	Effective	06/25/19	12/18/19	7/15/20	10/13/20	3/24/21	9/24/2021
CROW WING	Effective	5/27/2011; rev 6/30/11	9/28/11	11/5/15; 12/11/15	2/2/16; 3/9/16	2/15/17	8/15/17
DAKOTA	Effective	7/3/08	9/24/08	11/24/08; 11/17/10	2/22/09; 2/18/11	rescinded; reissue 6/2/11	12/02/11
DODGE	Data Dev (Risk MAP)+	<b>Dec-21</b>	<b>2022</b>	<b>2022</b>	<b>2022</b>	<b>2022</b>	<b>2023</b>
DOUGLAS	Effective	6/4/08	9/25/08	NA	NA	5/18/09	11/18/09
FARIBAULT	No New Map						NA
FILLMORE	Effective	6/30/11; rev 4/29/16 & rev 7/30/18	4/8/15	02/27/17	05/27/17	2/15/19	8/15/19
FREEBORN	Effective	6/30/11	11/10/11	5/10/13	8/7/13	5/19/14	11/19/14
GOODHUE	Effective	8/22/07; 2/10/20 (panels)	11/7/07; 3/11/20	2/8/08	5/8/08	3/25/09	9/25/09
GRANT	No New Map						NA
HENNEPIN	Effective	Dec 2005; rev 8/17/12 & 2/28/13	5/22/06	4/5/13	7/3/13	5/4/16	11/4/16
HOUSTON	Effective	12/31/14; rev 1/15/16 & 12/29/17	4/9/15	5/26/16	8/26/16	6/7/18	12/7/18
HUBBARD	No Map						NA
ISANTI	Effective	4/25/02	7/10/02	1/22/03	4/22/03	5/5/03	11/5/03
ITASCA	Co Modernization+	10/20/20; 9/30/21 (panel) rev	<b>10/21/21; 10/28/21</b>	<b>2022</b>	<b>2022</b>	<b>2022</b>	<b>2023</b>
JACKSON	No New Map						NA
KANABEC	No New Map						NA
KANDIYOHI	Effective	12/31/05; rev 2/14/13	4/16/13	10/17/14	1/14/15	3/30/15	9/30/15
KITSON	Effective	7/20/12; rev 9/23/16	9/11/12	3/20/13	6/17/13	3/29/17	9/29/17
KOOCHICHING	90-day Started	7/9/2020	10/22/20; 3/23/21	9/3/21	<b>12/2/21</b>	<b>May-2022</b>	<b>2022</b>
LAC QUI PARLE	Effective	7/6/04	9/22/04	done	done	9/16/05	3/16/06
LAKE	No Map						NA
LAKE OF THE WOODS	90-day Started	5/29/20	10/23/20; 2/18/21	8/11/21	<b>11/19/21</b>	<b>Mar-22</b>	<b>2022</b>
LE SUEUR	Co Modernization+	<b>2021</b>	<b>2021</b>	<b>2021</b>	<b>2022</b>	<b>2022</b>	<b>2023</b>
LINCOLN	Co Modernization+	<b>Sep-21</b>	<b>2021</b>	<b>2021</b>	<b>2021</b>	<b>2022</b>	<b>2023</b>
LYON	Effective	12/28/06; 9/28/09; 9/30/20 (panels)	4/4/07; 1/7/21	11/20/07; 7/8/21	2/20/08; 10/5/21	5/26/10; <b>Feb-22</b>	11/26/10; <b>2022 (panels)</b>
MAHONOMEN	Effective	10/17/12	3/20/13	4/25/13; 3/27/14	7/23/13; 6/24/14	11/19/14	4/2/15
MARSHALL	LFD	9/30/11; rev 10/20/16 & 2/28/18	12/2/14; 5/1/18 (levees)	10/1/15; 8/15/19	12/30/15; 11/12/19	9/23/20	3/23/21

County	Status	Preliminary Map	Open House	90-day starts	90-day ends	LFD*	Effective map date**
MARTIN	No New Map						NA
MC LEOD	Effective	9/30/11	1/8/13	5/17/13	8/14/13	1/7/14	7/7/14
MEEKER	Effective	10/29/10	12/15/10	2/10/11	5/11/11	10/3/11	4/3/12
MILLE LACS	Effective	8/11/10; 9/16/11	12/14/10	1/20/11	4/20/11	9/4/12	3/4/13
MORRISON	Co Modernization+	<b>Jan-2022</b>	<b>2022</b>	<b>2022</b>	<b>2022</b>	<b>2022</b>	<b>2023</b>
MOWER	Effective	6/30/11	11/9/11	1/2/12	4/1/12	3/4/13	9/4/13
MURRAY	Co Modernization+						NA
NICOLLET	90-day Started	3/31/2011; rev late 2011; 9/12/18; 2/28/20	5/31/11; 11/8/18; 4/9/20	7/29/21	<b>10/26/21</b>	<b>Feb-22</b>	<b>2021</b>
NOBLES	Effective	7/26/10; rev 11/21/12	1/25/11	5/15/13	8/12/13	11/19/13	5/19/14
NORMAN	Effective	2/8/13; 4/12/18 (levee panels)	3/19/13	7/9/13	10/9/13	3/30/15; 6/20/19 (levee panels)	9/30/15; 12/20/19
OLMSTED	Effective	6/30/11; rev 9/14/15; 5/29/20 (panels)	4/17/13; 11/10/2020 (panels); 2/23/21	7/17/13; 3/17/16; 7/27/21 (panels)	10/15/13; 6/17/16; <b>10/25/21</b> (panels)	10/19/16	4/19/17
OTTER TAIL	No Map						NA
PENNINGTON	Co Modernization+	3/31/20; <b>Dec-21</b> (panel)	6/17/20; 12/2/20	12/9/20	3/8/21	<b>2022</b>	<b>2022</b>
PINE	Effective	6/15/10	3/15/11	NA	NA	10/03/11	4/3/12
PIPESTONE	Co Modernization+	<b>Nov-21</b>	<b>2022</b>	<b>2022</b>	<b>2022</b>	<b>2022</b>	<b>2023</b>
POLK	90-day ended	7/4/2014; <b>rev 2022</b>	8/27/14; <b>2022</b>	1/28/15; 3/11/15	4/27/15; 6/8/15	<b>2022</b>	<b>2023</b>
POPE	Co Modernization+	5/29/20; Feb-22 (panels)	8/20/20; 1/6/21	7/20/21	<b>10/18/21</b>	<b>2022</b>	<b>2023</b>
RAMSEY	Effective	9/30/08	12/16/08	4/21/09	7/20/09	12/4/09	6/4/10
RED LAKE	Effective	3/29/19	6/11/19	1/15/20	4/14/20	9/9/20	3/9/21
REDWOOD	Effective	9/30/10; rev 10/17/12	2/22/11	5/19/11	8/17/11	1/16/13	7/16/13
RENVILLE	Effective	9/19/06	1/17/07	5/7/08	8/5/08	3/25/09	9/25/09
RICE	Effective	4/30/09; 11/15/19 (4 panels)	7/28/09; 7/16/20	1/6/10; 3/3/21	4/6/10; 6/2/21	10/3/11; 10/6/21 (panels)	4/3/12; <b>4/6/22</b> (panels)
ROCK	Co Modernization+	<b>Nov-21</b>	<b>2022</b>	<b>2022</b>	<b>2022</b>	<b>2022</b>	<b>2023</b>
ROSEAU	Effective	6/20/11; rev 5/15/15	9/29/11	5/17/13; 3/22/16	8/18/13; 6/22/16	10/19/16	4/19/17
SCOTT	Effective	9/30/11; rev 7/13/18	6/25/13	1/29/15; 3/23/2019	4/29/15; 6/21/2019	8/12/2020	2/12/21
SHERBURNE	Effective	3/2/10	4/6/10	6/26/10	9/24/10	5/16/11	11/16/11
SIBLEY	No New Map						NA
ST. LOUIS	Data Dev (Risk MAP)	<b>Mar-22</b>	<b>2022</b>	<b>2022</b>	<b>2022</b>		NA
STEARNS	Effective	12/31/09	5/11/10	10/26/10; 5/10/11	1/25/11; 8/8/11	8/16/11	2/16/12
STEELE	Effective	9/25/09	4/7/10	10/26/10	1/24/11	6/2/11	12/02/11
STEVENS	Co Modernization+	5/29/2020; 9/30/21 rev (panels)	8/31/20; 10/19/20	12/29/20; <b>2021 rev panels</b>	3/29/21 <b>2022 rev panels</b>	<b>2022</b>	<b>2022</b>
SWIFT	Effective	9/21/04	9/21/04	12/29/04	3/29/04	8/16/05	2/16/06
TODD	Effective	2/17/09	6/2/09	10/22/09	1/20/10	8/4/10	2/4/11
TRAVERSE	No New Map						NA
WABASHA	Data Dev (Risk MAP)+	<b>Dec-21</b>	<b>2022</b>	<b>2022</b>	<b>2022</b>	<b>2022</b>	<b>2023</b>
WADENA	No New Map						NA
WASECA	Preliminary	9/30/21					NA
WASHINGTON	Effective	11/30/07	1/23/08	4/23/08	7/22/08	8/3/09	2/3/10
WATONWAN	Co Modernization+	4/24/20; <b>Oct-21</b> rev panels	11/12/20; 2/23/21	<b>2021</b>	<b>2022</b>	<b>2022</b>	<b>2022</b>
WILKIN	Effective	5/18/11; 12/28/18 (panels); <b>Feb-22</b> rev panels	9/22/11; 2/20/19 (panels)	1/26/14; 8/21/2019	4/25/14; 11/19/19	11/18/14; <b>2022</b> (panels)	5/18/15; <b>2023</b> (panels)
WINONA	Data Dev (Risk MAP)+	<b>Mar 2021</b>	<b>2021</b>	<b>2021</b>	<b>2021</b>	<b>2021</b>	<b>2021</b>
WRIGHT	90-day ended	6/22/11; 7/31/18; <b>rev 2021</b> (panels)	12/14/11	8/4/16; 5/24/19	11/2/16; 8/21/19	<b>2021</b>	<b>2022</b>
YELLOW MEDICINE	Effective	2004; rev 8/29/16; rev 1/11/19 (panel)	9/23/04; 11/9/16	10/1/19	12/29/19	4/7/21	10/7/21

\* LFD (Letter of Final Determination) - FEMA letter to community will become effective in 6 months. \*\* Community must adopt new maps by this date.