



Estimated FEMA Map Modernization Status in Minnesota - by County (including cities within that county)

Note: Dates shown as Month-Year are estimates; Dates shown as MM/DD/YY are actual dates

County	Status*	Preliminary Map	Open House	90-day starts	90-day ends	LFD**	New Effective map date***
AITKIN	No New Map						NA
ANOKA	Open House	09/30/11	12/15/11	2012	2012	2012	2013
BECKER	No New Map						NA
BELTRAMI	No New Map						NA
BENTON	Effective	09/29/09	12/08/09	05/18/10	08/16/10	02/16/11	08/16/11
BIG STONE	Effective	10/01/04	02/16/05	06/21/05	09/21/05	10/17/05	04/17/06
BLUE EARTH	90-day ended	12/9/09; 4/19/11	06/01/11	09/21/11	12/20/11	2012	2013
BROWN	Effective	06/15/06	08/09/06	01/04/08	04/04/08	03/25/09	09/25/09
CARLTON	No New Map						NA
CARVER	Preliminary	09/30/11	2012	2012	2012	2012	2013
CASS	No New Map						NA
CHIPPEWA	Map Production	2013?	2013?	2013?	2013?	2013?	2014?
CHISAGO	LFD	02/19/10	05/12/10	11/11/10	02/10/11	10/17/11	4/17/2012
CLAY	LFD	02/13/09	06/03/09	01/04/10	04/04/10	10/17/11	4/17/2012
CLEARWATER	No New Map						NA
COOK	No New Map						NA
COTTONWOOD	No New Map						NA
CROW WING	Open House	5/27/2011; revised 6/30/11	9/28/2011	2012	2012	2012	2013
DAKOTA	Effective	07/03/08	09/24/08	11/24/2008; 11/17/10	2/22/2009; 2/18/11	rescinded; reissue 6/2/11	12/02/11
DODGE	Risk MAP Program	2014??					2015??
DOUGLAS	Effective	06/04/08	09/25/08	NA	NA	05/18/09	11/18/09
FARIBAULT	No New Map						NA
FILLMORE	Preliminary	06/30/11	2012	2012	2012	2012	2013
FREEBORN	Preliminary	06/30/11	11/10/11	2012	2012	2012	2013
GOODHUE	Effective	08/22/07	11/07/07	02/08/08	05/08/08	03/25/09	09/25/09
GRANT	No New Map						NA
HENNEPIN	Map Production	2012	05/22/06	2012	2012	2012	2013
HOUSTON	Risk MAP Program	2013?					2014?
HUBBARD	No New Map						NA
ISANTI	Effective	04/25/02	07/10/02	01/22/03	04/22/03	05/05/03	11/05/03
ITASCA	No New Map						NA
JACKSON	No New Map						NA
KANABEC	No New Map						NA
KANDIYOHI	Map Production	2012	2012	2012	2012	2012	2013
KITSON	Risk MAP Program	2012	2012	2012	2012	2013	2013
KOOCHICHING	No New Map						NA
LAC QUI PARLE	Effective	07/06/04	09/22/04	done	done	09/16/05	03/16/06
LAKE	No New Map						NA
LAKE OF THE	No New Map						NA
LE SUEUR	No New Map						NA
LINCOLN	No New Map						NA
LYON	Effective	12/28/06; 9/28/09	04/04/07	11/20/07	02/20/08	05/26/10	11/26/10
MAHONOMEN	Risk MAP Program	2012	2012	2012	2012	2013	2013
MARSHALL	Preliminary	09/30/11	2012	2012	2012	2012	2013
MARTIN	No New Map						NA
MC LEOD	Preliminary	09/30/11	2012	2012		2012	2013
MEEKER	LFD	10/29/2010	12/15/10	02/10/11	05/11/11	10/03/11	04/03/12
MILLE LACS	90-day ended	8/11/10; 9/16/11	12/14/10	01/20/11	04/20/11	2012	2013



Estimated FEMA Map Modernization Status in Minnesota - by County (including cities within that county)

Note: Dates shown as Month-Year are estimates; Dates shown as MM/DD/YY are actual dates

County	Status*	Preliminary Map	Open House	90-day starts	90-day ends	LFD**	New Effective map date***
MORRISON	No New Map						NA
MOWER	Preliminary	06/30/11	11/09/11	2012	2012	2012	2013
MURRAY	No New Map						NA
NICOLLET	Open House	revised late 2011; 3/31/2011	05/31/11	2012	2012	2012	2013
NOBLES	Open House	07/26/10	01/25/11	2012	2012	2012	2013
NORMAN	Risk MAP Program	2012	2012	2012	2012	2013	2013
OLMSTED	Preliminary	06/30/11	2012	2012	2012	2012	2013
OTTER TAIL	No New Map						NA
PENNINGTON	No New Map						NA
PINE	LFD	06/15/10	03/15/11	NA	NA	10/03/11	04/03/12
PIPESTONE	No New Map						NA
POLK	Risk MAP Program	2012	2012	2012	2012	2013	2013
POPE	No New Map						NA
RAMSEY	Effective	09/30/08	12/16/08	04/21/09	07/20/09	12/04/09	06/04/09
RED LAKE	No New Map						NA
REDWOOD	90-day ended	09/30/10	02/22/11	05/19/11	08/17/11	2012	2013
RENVILLE	Effective	09/19/06	01/17/07	05/07/08	08/05/08	03/25/09	09/25/09
RICE	LFD	04/30/09	07/28/09	01/06/10	04/06/10	10/03/11	04/03/12
ROCK	No New Map						NA
ROSEAU	Open House	06/20/11	09/29/11	2012	2012	2012	2013
SCOTT	Preliminary	09/30/11	2012	2012	2012	2012	2013
SHERBURNE	Effective	03/02/10	04/06/10	06/26/10	09/24/10	05/16/11	11/16/11
SIBLEY	No New Map						NA
ST. LOUIS	No New Map						NA
STEARNS	LFD	12/31/09	05/11/10	10/26/10; 5/10/11	1/25/11; 8/8/11	08/16/11	02/16/12
STEELE	Effective	09/25/09	04/07/10	10/26/10	01/24/11	06/02/11	12/02/11
STEVENS	No New Map						NA
SWIFT	Effective	09/21/04	09/21/04	12/29/04	03/29/04	08/16/05	02/16/06
TODD	Effective	02/17/09	06/02/09	10/22/09	01/20/10	08/04/10	02/04/11
TRAVERSE	No New Map						NA
WABASHA	Risk MAP Program	2014??					2015??
WADENA	No New Map						NA
WASECA	No New Map						NA
WASHINGTON	Effective	11/30/07	01/23/08	04/23/08	07/22/08	08/03/09	02/03/10
WATONWAN	No New Map						NA
WILKIN	Open House (Risk MAP)	05/18/11	09/22/11	2012	2012	2012	2013
WINONA	Risk MAP Program	2014??					2015??
WRIGHT	Open House	06/22/11	12/14/11	2012	2012	2012	2013
YELLOW MEDICINE	Map Production	2012	09/23/04	2012	2012	2012	2013

* Map Status:

- A. No New Map
- B. Updated Map
 - (1) Scoping
 - (2) Map Production
 - (3) Preliminary Map
 - (4) Open House
 - (5) 90-day started
 - (6) 90-day ended
 - (7) LFD
 - (8) Effective
- C. Risk MAP program

** LFD (Letter of Final Determination) FEMA letter sent to community stating the maps are final and will become effective in 6 months.

*** Community must update ordinance to adopt new maps by this date