

**North Shore Subsections SFRMP Meeting Notes  
Two Harbors Area Office  
May 19, 2004**

*Reviewed and approved by Team on 6/24/04.*

**10:00 am – 6:30 pm**

**Present:** Doug Rowlett, Martha Minchak, Craig Sterle, Bob Kirsch, Lawson Gerdes, Tim Quincer, Doug Tillma, and Gaylord Paulson.

**Meeting Notes** from 5/4-5 reviewed and approved by the team.

**Chapter 3 Review:** The team completed the review of the GDS and strategies chapter beginning with Section 3.4.

- **Doug T** will complete the assigned tasks for GDS-9A on treatment levels by June 11.
- **Tim** will provide the updated wildlife assessment matrix by June 15<sup>th</sup>.
- **Gaylord** will complete the recommended edits, including:
  - Add road direction from the 3-18 FRIT meeting regarding EILC areas and other 10-year reserved (deferred) areas as a strategy in the roads GDS-10.
  - Include EILC explanation and table in the old forest GDS-1A.

**GDS-1F and GDS-1E, Strategy p Region Direction:** Team members were given the opportunity to express their opinions regarding whether or not issues relating to GDS-1F (rare native plant communities) and GDS-1E, Strategy p (natural areas) should be bumped up to the Region for direction. There was not team agreement on bumping these issues up to the Region. Since there was disagreement, the questions/issues will be referred to the Region level for direction. *Request and information were e-mailed to John, Lee, and Jeff on 5-21.*

**Maps for Department and Public Review:** The team finalized what should be included on the maps needed for the plan and department and public review (attached). A request will be sent to the Region to obtain Region GIS staff assistance. *Request sent. Tom Engel will prepare the maps sometime during the period June 8 – 18.*

**Department Review of draft plan:** Rescheduled to July 26<sup>th</sup>. Copies of the draft plan should be provided to the Region and affected Areas around the first week of July so they can review the draft plan before the department review.

**Meeting Schedule:** Meetings were tentatively scheduled for the following dates: June 10 and 23-24 and July 14-15.

Notes draft by gp, 5-25-04.