

## LRC Water Use Conflict – STAKEHOLDER BI-WEEKLY MEETING AGENDA

Date: March 5, 2026 8:00 AM

Location: Microsoft Teams

Attendees:

### 1. Modeling Discussions (Glen)

- Update on progress
- Overview of updates to be shared at March 12 meeting

### 2. Beaver Dam Analogue Pilot Project

- Continuing to add detail to pilot protocol
  - Current draft is nearing the complete draft stage. Next step is to review with Dr. Fairfax and update based on her feedback, before opening to stakeholder comments.
- Stakeholder outreach and site visits
  - Randy assisted the KH team with contacting neighbors of the nursery (see details in appendix).
  - Contact has been made with all nearby neighbors and all have been supportive at this stage, provided that their property is not impacted by flooding and/or that they can help select BDA sites that work for them.
  - KH will conduct site visits during the morning of March 12. We will collect creek width/depth measurements and georeferenced site photos to aid in pilot protocol development and model inputs.
    - Baker Lake Nursery (identifying potential locations for BDAs for pilot)
    - Sieben property (marking off ditch that should not flood)
    - Kloss property (marking off live beaver dam that should not flood)
    - Schwab property (identifying potential BDA locations; gathering input from Chad)
    - Potential:* Rice Area Sportsman's Club property (awaiting confirmation from Jeff Popp and other Club members after their March 4 meeting)
- KH Next Steps:
  - Set up next call with Emily Fairfax regarding success criteria
  - Conduct site visits and compile resulting data into model inputs to test viability of preliminary BDA sites

### 3. March 12 Meeting Agenda

- See attached

### 4. Action Items / Next Steps

- 

### 5. Next Bi-weekly Stakeholder Virtual Meeting

- March 19, 2026

### 6. Next Workshop Meetings

- November 2026 (date TBD)