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Background  
The Minnesota Department of Natural Resources’ (DNR’s) mission is to work with Minnesotans 
to conserve and manage the state's natural resources, to provide outdoor recreation 
opportunities, and to provide for commercial uses of natural resources in a way that creates a 
sustainable quality of life.  The DNR uses a wide range of programs to fulfill this mission, 
including permitting programs established by the Minnesota Legislature.  Many of these have 
been in place for decades, while others are more recent.  It is important to review regulatory 
programs over time to ensure that they continue to address the needs of the state.  The DNR is 
committed to maintaining a modern, efficient, and effective regulatory system.  

This report meets the requirements of Minnesota Statute (MS) 84.027, Subd. 14a.  

 

Scope of Report: Environmental and Natural Resource Permits 
The DNR is reporting on the following natural resource permits:   

• Aquatic plant management permits 
• Invasive aquatic plant management permits 
• Water appropriation permits 
• Public waters work permits 
• Endangered or threatened species taking permits 
• Metallic mineral mining permits (ferrous and non-ferrous) 
• Peat mining permits 

These permits are relevant to the concerns underlying MS 84.027 Subd. 14a.  This report does 
not include other DNR permit programs that focus mainly on recreational activities, such as 
hunting and fishing. 

 

Summary Statistics for 150-Day and 90- Day Goal Attainment 
The DNR’s goal is to approve or deny permit applications within 90 days of receiving a complete 

application for Tier 1 permits or within 150 days of receiving a complete application for Tier 2 
permits.  Tier 1 permits include general permits for work in public waters in addition to water 
appropriation and aquatic plant management permit renewals that do not require a site 
inspection.  The remaining permit types listed above fall into Tier 2 and are thus subject to the 
150-day goal. The DNR manages a large number of permit applications.  DNR permitting activity 
for fiscal year 2021 included: 

• 831 permit applications in progress on July 1, 2020, 
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• 9,825 new applications received, 
• 9,019 applications approved or denied, 
• 727 applications withdrawn, and  
• 910 applications in progress on July 1, 2021. 

DNR continued do well with its permitting goals.  We found that lack of staff contributed to 
several permit delays due to workload capacity issues.  The number of permits and the 
complexity of the permits can impact workload.  Permits with complex technical issues can take 
significant staff time to resolve, which can reduce the total hours available to process other 
applications.  Vacancies in key permitting positions also contributed to workload capacity 
issues.  Other delays were the result of project proposers submitting incomplete or inaccurate 
permit applications, or the need for additional information, environmental review, or resolution 
of compliance or technical issues.  In some cases, the permit application was submitted in 
advance of a particular season and may not have been processed until closer to the start of the 
season or when seasonal conditions allowed certain requirements to be met.  Table 1 
summarizes how well DNR met its 90-day goal for Tier 1 applications and Table 2 summarizes 
how well DNR met its 150-day goal for Tier 2 applications. 

Of the 5,203 Tier 1 permit applications for which a decision was made in fiscal year 2021: 

• 5,078 Tier 1 permit applications, 97.6%, were approved or denied within 90 days of 
receiving an initial application, 

• 5,188 Tier 1 permit applications, 99.7%, were approved or denied within 90 days of 
receiving a complete application, and 

• 15 Tier 1 permit applications, 0.3%, took longer than 90 days to approve or deny 
following a complete application. 

Of the 3,816 Tier 2 permit applications for which a decision was made in fiscal year 2021: 

• 3,518 Tier 2 permit applications, 92.2%, were approved or denied within 150 days of 
receiving an initial application, 

• 3,713 Tier 2 permit applications, 97.3%, were approved or denied within 150 days of 
receiving a complete application, and 

• 103 Tier 2 permit applications, 2.7%, took longer than 150 days to approve or deny 
following a complete application. 

Table 3 details the causes of delay for the 15 Tier 1 permit decisions that took more than 90 
days from a complete application for a DNR decision.  Table 4 details the causes of delay for the 
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103 Tier 2 permit decisions that took more than 150 days from a complete application1 for a 
DNR decision.  Many aquatic plant management (APM) permit applications were submitted 
well in advance of the permitting season, which can cause increased delays from application 
submission because the site inspections required to make decisions on Tier 2 APM applications 
cannot occur until plant growth begins.  In these instances, the reason for delay shown in Table 
4 is “other.”

                                                      
1 The mine permit program lists permits where the decision took longer than 150 days from an initial application. 
All other programs list permits where the decision took longer than 150 days from a complete application. 
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Table 1: Summary Statistics for Tier 1 Permits (90 days)  
7/1/2020 – 6/30/2021 

Permit 
Program 

Permit 
applications 

received 

Active 
applications 
carried over 

from 
previous 
period 

Permit 
applications 

deemed 
complete 

Total 
decisions 

made 

Decisions 
made 

within 90 
days of 
initial 

application 

Exceeding 90 
days from initial 
application but 

within 90 days of 
a complete 
application 

Exceeding 
90 days 
from a 

complete 
application 

Withdrawn 
applications 

Active 
applications 
at the end of 

reporting 
period 

Median days to 
decision from 

complete 
application: new 

applications 

Median days 
to decision 

from 
complete 

application: 
permit 

modifications 
Water 
Appropriations 

559 39 577 484 480 4 0 82 32 3 0 

Public Waters 
Work 

275 36 285 241 205 28 8 14 56 25 0 

Aquatic Plant 
Management2 4,594 63 4,602 4,478 4,393 78 7 134 45  1 

Invasive 
Aquatic Plant 
Management 

           

Endangered 
Species 
Takings 

           

Mine – Iron 
Ore and 
Taconite 

           

Mine – Non-
Ferrous 
Metallic 
Minerals   

           

Mine – Peat            
Total 5,428 138 5,464 5,203 5,078 110 15 230 133 N/A N/A 

                                                      
2 Aquatic plant management permits include restoration permits. 
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Table 2: Summary Statistics Tier 2 Permits (150 days) 
7/1/2020 – 6/30/2021 

Permit 
Program 

Permit 
applications 

received 

Active 
applications 
carried over 

from 
previous 
period 

Permit 
applications 

deemed 
complete 

Total 
decisions 

made 

Decisions 
made 

within 150 
days of 
initial 

application 

Exceeding 150 
days from initial 
application but 
within 150 days 
of a complete 

application 

Exceeding 
150 days 
from a 

complete 
application 

Withdrawn 
applications 

Active 
applications 
at the end of 

reporting 
period 

Median days to 
decision from 

complete 
application: new 

applications 

Median days 
to decision 

from 
complete 

application: 
permit 

modifications 
Water 
Appropriations 

603 124 603 483 411 46 26 75 169 55 8 

Public Waters 
Work 

847 226 844 657 565 79 13 130 286 33 19 

Aquatic Plant 
Management3 2,341 218 2,329 2,207 2,144 14 49 159 193 7 0 

Invasive 
Aquatic Plant 
Management 

541 102 553 415 354 50 11 132 96 0 46 

Endangered 
Species 
Takings 

54 9 48 47 41 4 2 1 15 50 5 

Mine – Iron 
Ore and 
Taconite 

10 11 6 6 3 2 1 0 15 77 48 

Mine – Non-
Ferrous 
Metallic 
Minerals   

0 0 0 0 0 0 0 0 0 N/A N/A 

Mine – Peat 1 3 1 1 0 0 1 0 3 N/A 36 
Total 4,397 693 4,384 3,816 3,518 195 103 497 777 N/A N/A 

                                                      
3 Aquatic Plant Management permits include Restoration permits. 
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Table 3: Causes for Delay on Permit Decisions Taking Longer than 90 Days (Tier 1 Permits)4 

Permit Type 

Days to 
determine 
complete 
application 
from initial 
submission Final Status 

Reason for Not 
Meeting 90 Day 
Goal:  
Responsiveness 
of the Proposer 

Reason for Not 
Meeting 90 Day 
Goal: 
Lack of Staff 

Reason for Not 
Meeting 90 Day 
Goal: 
Scientific/ 
Technical 
Disagreement 

Reason for Not 
Meeting 90 Day 
Goal: 
Level of public 
engagement 

Reason for Not 
Meeting 90 Day 
Goal: 
Other 

15F-3B727 Aquatic Plant Management 0 Permit Renewed 
    X 

2018-3087 Aquatic Plant Management 1 Permit Renewed 
    X 

2018-2732 Aquatic Plant Management 6 Permit Renewed 
    X 

2018-3896 Aquatic Plant Management 6 Permit Renewed 
    X 

16F-1A1125  Aquatic Plant Management 11 Permit Renewed 
    X 

2018-3087 Aquatic Plant Management 32 Permit Renewed 
    X 

2018-1499 Aquatic Plant Management 41 Permit Renewed 
    X 

2019-3584 Public Waters Work 0 Permit Renewed 
  X   

2021-0106 Public Waters Work 0 Permit Issued 
 x    

2020-0625 Public Waters Work 7 Permit Issued 
    X 

                                                      
4 Tier 1 permits where a decision took longer than 90 days from a complete application. 
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Permit Type 

Days to 
determine 
complete 
application 
from initial 
submission Final Status 

Reason for Not 
Meeting 90 Day 
Goal:  
Responsiveness 
of the Proposer 

Reason for Not 
Meeting 90 Day 
Goal: 
Lack of Staff 

Reason for Not 
Meeting 90 Day 
Goal: 
Scientific/ 
Technical 
Disagreement 

Reason for Not 
Meeting 90 Day 
Goal: 
Level of public 
engagement 

Reason for Not 
Meeting 90 Day 
Goal: 
Other 

2020-3087 Public Waters Work 7 Permit Issued 
    X 

2020-3168 Public Waters Work 7 Permit Issued 
    X 

2020-2829 Public Waters Work 14 Permit Issued 
    X 

2020-0479 Public Waters Work 16 Permit Issued 
 x   X 

2021-0320 Public Waters Work 20 Permit Issued 
 x    
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Table 4: Causes for Delay on Permit Decisions Taking Longer than 150 Days (Tier 2 Permits)5 

Permit Type 

Days to 
determine 
complete 
application 
from initial 
submission Final Status 

Reasons for Not 
Meeting 150 Day 
Goal: 
Responsiveness 
of the Proposer 

Reasons for Not 
Meeting 150 Day 
Goal: 
Lack of Staff  

Reasons for Not 
Meeting 150 Day 
Goal: 
Scientific/Technical 
Disagreement 

Reasons for Not 
Meeting 150 
Day Goal: 
Level of public 
engagement 

Reasons for Not 
Meeting 150 
Day Goal: 
Other 

15F-11294 Aquatic Plant Management 0 Permit Renewed 
    X 

2018-2677 Aquatic Plant Management 0 Permit Renewed 
    X 

2020-3098 Aquatic Plant Management 0 Permit Issued 
    X 

2020-3099 Aquatic Plant Management 0 Permit Issued 
    X 

2020-3116 Aquatic Plant Management 0 Permit Issued 
    X 

2020-3126 Aquatic Plant Management 0 Permit Issued 
    X 

2020-3166 Aquatic Plant Management 0 Permit Issued 
    X 

2020-3173 Aquatic Plant Management 0 Permit Issued 
    X 

2020-3174  Aquatic Plant Management 0 Permit Issued 
    X 

2020-3220 Aquatic Plant Management 0 Permit Issued 
    X 

                                                      
5 The mine permit program lists permits where the decision took longer than 150 days from an initial application. All other programs list permits where the decision took longer than 150 days from a complete application. 
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Permit Type 

Days to 
determine 
complete 
application 
from initial 
submission Final Status 

Reasons for Not 
Meeting 150 Day 
Goal: 
Responsiveness 
of the Proposer 

Reasons for Not 
Meeting 150 Day 
Goal: 
Lack of Staff  

Reasons for Not 
Meeting 150 Day 
Goal: 
Scientific/Technical 
Disagreement 

Reasons for Not 
Meeting 150 
Day Goal: 
Level of public 
engagement 

Reasons for Not 
Meeting 150 
Day Goal: 
Other 

2020-3395 Aquatic Plant Management 0 Permit Issued 
    X 

2019-2385 Aquatic Plant Management 1 Permit Issued 
    X 

2020-0960 Aquatic Plant Management 1 Permit Issued 
    X 

2020-2556 Aquatic Plant Management 1 Permit issued 
    X 

2020-3072 Aquatic Plant Management 1 Permit Issued 
    X 

2020-3079 Aquatic Plant Management 1 Permit Issued 
    X 

2020-3115 Aquatic Plant Management 1 Permit Issued 
    X 

2020-3306 Aquatic Plant Management 1 Permit Issued 
    X 

2020-3362 Aquatic Plant Management 1 Permit Issued 
 X   X 

2021-0005 Aquatic Plant Management 1 Permit Issued 
    X 

2019-3545 Aquatic Plant Management 2 Permit Issued 
    X 



12 
 

Permit Type 

Days to 
determine 
complete 
application 
from initial 
submission Final Status 

Reasons for Not 
Meeting 150 Day 
Goal: 
Responsiveness 
of the Proposer 

Reasons for Not 
Meeting 150 Day 
Goal: 
Lack of Staff  

Reasons for Not 
Meeting 150 Day 
Goal: 
Scientific/Technical 
Disagreement 

Reasons for Not 
Meeting 150 
Day Goal: 
Level of public 
engagement 

Reasons for Not 
Meeting 150 
Day Goal: 
Other 

2020-0361 Aquatic Plant Management 2 Permit Issued 
    X 

2020-3107 Aquatic Plant Management 2 Permit Issued 
 X    

2020-3195 Aquatic Plant Management 2 Permit Issued 
    X 

2020-3263 Aquatic Plant Management 2 Permit Issued 
    X 

2020-3267 Aquatic Plant Management 2 Permit Issued 
    X 

2021-0002 Aquatic Plant Management 2 Permit Issued 
    X 

2020-0274 Aquatic Plant Management 3 Permit Issued 
    X 

2020-0396 Aquatic Plant Management 3 Permit Denied 
    X 

2020-3058 Aquatic Plant Management 3 Permit Issued 
    X 

2020-3294 Aquatic Plant Management 4 Permit Issued 
    X 

2020-3385 Aquatic Plant Management 4 Permit Issued 
    X 
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Permit Type 

Days to 
determine 
complete 
application 
from initial 
submission Final Status 

Reasons for Not 
Meeting 150 Day 
Goal: 
Responsiveness 
of the Proposer 

Reasons for Not 
Meeting 150 Day 
Goal: 
Lack of Staff  

Reasons for Not 
Meeting 150 Day 
Goal: 
Scientific/Technical 
Disagreement 

Reasons for Not 
Meeting 150 
Day Goal: 
Level of public 
engagement 

Reasons for Not 
Meeting 150 
Day Goal: 
Other 

2020-1539 Aquatic Plant Management 5 Permit Denied 
    X 

2020-3150 Aquatic Plant Management 5 Permit Issued 
    X 

2020-3295 Aquatic Plant Management 6 Permit Issued 
 X   X 

2018-2633 Aquatic Plant Management 6 Permit Denied 
    X 

2020-1020 Aquatic Plant Management 8 Permit Issued 
    X 

2020-3305 Aquatic Plant Management 8 Permit Issued 
    X 

2020-3036 Aquatic Plant Management 9 Permit Issued 
    X 

2020-3314 Aquatic Plant Management 9 Permit Issued 
    X 

2020-3026 Aquatic Plant Management 10 Permit Issued 
    X 

2020-3160 Aquatic Plant Management 11 Permit Issued 
    X 

2020-3187 Aquatic Plant Management 15 Permit Issued 
    X 
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Permit Type 

Days to 
determine 
complete 
application 
from initial 
submission Final Status 

Reasons for Not 
Meeting 150 Day 
Goal: 
Responsiveness 
of the Proposer 

Reasons for Not 
Meeting 150 Day 
Goal: 
Lack of Staff  

Reasons for Not 
Meeting 150 Day 
Goal: 
Scientific/Technical 
Disagreement 

Reasons for Not 
Meeting 150 
Day Goal: 
Level of public 
engagement 

Reasons for Not 
Meeting 150 
Day Goal: 
Other 

2020-3411 Aquatic Plant Management 17 Permit Issued 
    X 

2018-1204 Aquatic Plant Management 19 Permit Renewed 
    X 

2020-2861 Aquatic Plant Management 35 Permit Issued 
    X 

2020-2996 Aquatic Plant Management 56 Permit Issued 
    X 

15F-11451 Aquatic Plant Management 60 Permit Renewed 
    X 

2020-3024 Aquatic Plant Management 70 Permit Issued 
    X 

Hibbing 
Taconite – 
Buttress Mine – Iron Ore and Taconite 183 Approved 

X X    

Northshore 
Mining 
Company – 
Stockpile 
Modification Mine – Iron Ore and Taconite 321 Approved 

    
X. Lower priority 
project (i.e., not 
time sensitive) 
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Permit Type 

Days to 
determine 
complete 
application 
from initial 
submission Final Status 

Reasons for Not 
Meeting 150 Day 
Goal: 
Responsiveness 
of the Proposer 

Reasons for Not 
Meeting 150 Day 
Goal: 
Lack of Staff  

Reasons for Not 
Meeting 150 Day 
Goal: 
Scientific/Technical 
Disagreement 

Reasons for Not 
Meeting 150 
Day Goal: 
Level of public 
engagement 

Reasons for Not 
Meeting 150 
Day Goal: 
Other 

Keewatin 
Taconite – 
Stockpile A 
Road Mine – Iron Ore and Taconite 196 Approved 

X X    

Sampson 
Farms – 
Assignment 
to APT Mine – Peat 1015 Approved 

X     

2018-1380 
Invasive Aquatic Plant 
Management 0 Permit Renewed 

X     

2017-0653 
Invasive Aquatic Plant 
Management 1 Permit Renewed 

    

X. spring 
delineation 

could not occur 
until 

spring/summer 

2017-3409 
Invasive Aquatic Plant 
Management 3 Permit Renewed 

    

X. field 
delineation 

required prior to 
issuance 

2017-2634 
Invasive Aquatic Plant 
Management 4 Permit Renewed 

    

X. spring 
delineation 

could not occur 
until 

spring/summer 
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Permit Type 

Days to 
determine 
complete 
application 
from initial 
submission Final Status 

Reasons for Not 
Meeting 150 Day 
Goal: 
Responsiveness 
of the Proposer 

Reasons for Not 
Meeting 150 Day 
Goal: 
Lack of Staff  

Reasons for Not 
Meeting 150 Day 
Goal: 
Scientific/Technical 
Disagreement 

Reasons for Not 
Meeting 150 
Day Goal: 
Level of public 
engagement 

Reasons for Not 
Meeting 150 
Day Goal: 
Other 

2020-0211 
Invasive Aquatic Plant 
Management 4 Permit Renewed 

    
X. Waited on 

survey to map 
invasive plants 

2017-1210 
Invasive Aquatic Plant 
Management 8 Permit Renewed 

    

X. Staff was 
waiting for map 

showing 
treatment 

areas. 

2019-3016 
Invasive Aquatic Plant 
Management 10 Permit Renewed 

    

X. Summer 
treatment of 

EWM was not a 
good option due 
to dense native 
aquatic plants. 

Waited until fall 
to reevaluate 

the site, issued a 
permit for fall 

treatment. 

2017-3315 
Invasive Aquatic Plant 
Management 11 Permit Renewed 

    

X. spring 
delineation 

could not occur 
until 

spring/summer 
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Permit Type 

Days to 
determine 
complete 
application 
from initial 
submission Final Status 

Reasons for Not 
Meeting 150 Day 
Goal: 
Responsiveness 
of the Proposer 

Reasons for Not 
Meeting 150 Day 
Goal: 
Lack of Staff  

Reasons for Not 
Meeting 150 Day 
Goal: 
Scientific/Technical 
Disagreement 

Reasons for Not 
Meeting 150 
Day Goal: 
Level of public 
engagement 

Reasons for Not 
Meeting 150 
Day Goal: 
Other 

2017-3595 
Invasive Aquatic Plant 
Management 18 Permit Renewed 

    

X. Permit 
application 

submitted in 
spring 2020. 
EWM survey 

done in August. 
Contractor 

agreed to wait 
to treat EWM 

until native 
plants start to 

senesce in mid-
September. 

2020-3248 
Invasive Aquatic Plant 
Management 19 Permit Issued 

    
X. Needed proof 

of applicator 
license 

2018-0332 
Invasive Aquatic Plant 
Management 22 Permit Renewed 

    

X. Invasive 
species not 

present until 
now. 
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Permit Type 

Days to 
determine 
complete 
application 
from initial 
submission Final Status 

Reasons for Not 
Meeting 150 Day 
Goal: 
Responsiveness 
of the Proposer 

Reasons for Not 
Meeting 150 Day 
Goal: 
Lack of Staff  

Reasons for Not 
Meeting 150 Day 
Goal: 
Scientific/Technical 
Disagreement 

Reasons for Not 
Meeting 150 
Day Goal: 
Level of public 
engagement 

Reasons for Not 
Meeting 150 
Day Goal: 
Other 

28548 

 
Endangered Species Taking 
incidental to Development 70 Issued 

    

X The need for 
this permit was 
contingent on 

approval of 
another permit, 
so issuance was 
delayed as the 
other permit 

was processed. 

28571 

 Endangered Species 
Collection 0 Issued 

 X    

2019-3502 
Public Waters Work 0 Permit Issued 

  X   

2019-3588 
Water Appropriation 0 Permit Issued 

     

2020-2542 
Public Waters Work 0 Permit Issued  

 X   X 
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Permit Type 

Days to 
determine 
complete 
application 
from initial 
submission Final Status 

Reasons for Not 
Meeting 150 Day 
Goal: 
Responsiveness 
of the Proposer 

Reasons for Not 
Meeting 150 Day 
Goal: 
Lack of Staff  

Reasons for Not 
Meeting 150 Day 
Goal: 
Scientific/Technical 
Disagreement 

Reasons for Not 
Meeting 150 
Day Goal: 
Level of public 
engagement 

Reasons for Not 
Meeting 150 
Day Goal: 
Other 

2016-1363 
Water Appropriation 1 

Amended Permit 
Issued 

 X   X 

2016-1364 
Water Appropriation 1 

Amended Permit 
Issued 

 X   X 

2016-1365 
Water Appropriation 1 

Amended Permit 
Issued 

 X   X 

2016-1367 
Water Appropriation 1 

Amended Permit 
Issued 

 X   X 

2016-1369 
Water Appropriation 1 

Amended Permit 
Issued 

 X   X 

2018-0615 
Water Appropriation 1 Permit Issued 

    X 



20 
 

Permit Type 

Days to 
determine 
complete 
application 
from initial 
submission Final Status 

Reasons for Not 
Meeting 150 Day 
Goal: 
Responsiveness 
of the Proposer 

Reasons for Not 
Meeting 150 Day 
Goal: 
Lack of Staff  

Reasons for Not 
Meeting 150 Day 
Goal: 
Scientific/Technical 
Disagreement 

Reasons for Not 
Meeting 150 
Day Goal: 
Level of public 
engagement 

Reasons for Not 
Meeting 150 
Day Goal: 
Other 

2020-2717 
Public Waters Work 1 Permit Issued 

 X   X 

2019-3133 
Water Appropriation 2 Permit Issued 

     

2019-0703 
Water Appropriation 4 Permit Issued 

     

2002-5039 
Water Appropriation 5 

Amended Permit 
Issued 

    X 

2020-2026 
Public Waters Work 5 Permit Issued 

 X   X 

2015-1010 
Water Appropriation 6 Permit Denied 

  X   
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Permit Type 

Days to 
determine 
complete 
application 
from initial 
submission Final Status 

Reasons for Not 
Meeting 150 Day 
Goal: 
Responsiveness 
of the Proposer 

Reasons for Not 
Meeting 150 Day 
Goal: 
Lack of Staff  

Reasons for Not 
Meeting 150 Day 
Goal: 
Scientific/Technical 
Disagreement 

Reasons for Not 
Meeting 150 
Day Goal: 
Level of public 
engagement 

Reasons for Not 
Meeting 150 
Day Goal: 
Other 

2019-2958 
Water Appropriation 7 

Amended Permit 
Issued 

 X    

2020-0451 
Public Waters Work 7 Permit Issued 

    X 

2015-1224 
Water Appropriation 9 

Amended Permit 
Issued 

 X    

2018-3702 
Water Appropriation 9 Permit Issued 

    X 

2020-0517 
Public Waters Work 12 Permit Issued 

  X   

1971-0938 
Water Appropriation 13 

Amendment 
Denied 

  X  X 
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Permit Type 

Days to 
determine 
complete 
application 
from initial 
submission Final Status 

Reasons for Not 
Meeting 150 Day 
Goal: 
Responsiveness 
of the Proposer 

Reasons for Not 
Meeting 150 Day 
Goal: 
Lack of Staff  

Reasons for Not 
Meeting 150 Day 
Goal: 
Scientific/Technical 
Disagreement 

Reasons for Not 
Meeting 150 
Day Goal: 
Level of public 
engagement 

Reasons for Not 
Meeting 150 
Day Goal: 
Other 

2020-0062 
Public Waters Work 15 Permit Issued 

  X   

2020-0344 
Public Waters Work 15 Permit Issued 

 X   X 

2020-0669 
Water Appropriation 15 Permit Issued 

    X 

2020-0264 
Public Waters Work 19 Permit Issued 

 X   X 

2020-3405 
Public Waters Work 19 Permit Issued 

 X    

2019-3061 
Water Appropriation 20 Permit Issued 

    X 
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Permit Type 

Days to 
determine 
complete 
application 
from initial 
submission Final Status 

Reasons for Not 
Meeting 150 Day 
Goal: 
Responsiveness 
of the Proposer 

Reasons for Not 
Meeting 150 Day 
Goal: 
Lack of Staff  

Reasons for Not 
Meeting 150 Day 
Goal: 
Scientific/Technical 
Disagreement 

Reasons for Not 
Meeting 150 
Day Goal: 
Level of public 
engagement 

Reasons for Not 
Meeting 150 
Day Goal: 
Other 

2017-4235 
Water Appropriation 23 Permit Issued 

    X 

2017-4236 
Water Appropriation 23 Permit Issued 

    X 

2017-4237 
Water Appropriation 23 Permit Issued 

    X 

2018-1098 
Public Waters Work 28 

Amended Permit 
Issued 

    X 

2020-0672 
Water Appropriation 33 Permit Issued 

    X 

2020-2520 
Water Appropriation 42 Permit Issued 

 X    
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Permit Type 

Days to 
determine 
complete 
application 
from initial 
submission Final Status 

Reasons for Not 
Meeting 150 Day 
Goal: 
Responsiveness 
of the Proposer 

Reasons for Not 
Meeting 150 Day 
Goal: 
Lack of Staff  

Reasons for Not 
Meeting 150 Day 
Goal: 
Scientific/Technical 
Disagreement 

Reasons for Not 
Meeting 150 
Day Goal: 
Level of public 
engagement 

Reasons for Not 
Meeting 150 
Day Goal: 
Other 

2009-0211 
Public Waters Work 52 

Amended Permit 
Issued 

    X 

2019-0358 
Water Appropriation 55 Permit Issued 

    X 

2019-2729 
Public Waters Work 70 Permit Issued 

 X  X  

2020-0468 
Water Appropriation 118 Permit Issued 

    X 

2018-3867 
Water Appropriation 220 Permit Issued 

    X 

1971-0311 
Water Appropriation 267 

Amended Permit 
Issued 

 X  X  
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DNR Actions and Planned Actions 
DNR has consistently achieved a high compliance rate with the statutory permitting goals since 
first reporting results on August 1, 2011.  DNR works to continue improving overall permitting 
performance.  
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