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Minnesota Department of Natural Resources
Process Steps and Approximate Timeline—Nolte Family Irrigation Project

Variable timeframe 30 days

Public review of EAW

30 days

Decision on need 
for EIS

15-30 days

EWR_523_12.3.20

ST
AR

T

We are here

Environmental assessment 
worksheet (EAW) preparation

Proposer submittals 
and DNR review (iterative)

Proposer submittals complete

Timeline assumes no extensions.

Full details on the environmental review process are found in Minnesota Rules 4410.1000 
through 4410.1700.

1 day
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