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Prepare scoping Public Final EIS
environmental scoping Final scoping Draft environmental Draft EIS public Final EIS public Determination
assessment comment decision impact statement comment period preparation comment of EIS adequacy
worksheet (EAW) period (EIS) preparation and public meeting period
and draft scoping and public
decision meeting
Minimum
Variable timeframe 60 days Minimum of six weeks Variable timeframe Minimum of 45 days  Variable timeframe  oftwo  Variable timeframe
weeks
® i

We are here

Timelines as shown are estimates and not necessarily to scale.
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